
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY n REGION Vlll 
999 18th STREET - SUITE 500 

DENVER, COLORADO 80202-2405 

SEP 5 1991 .. 

Ref: 8HWM-FF 

Frazer Lockhart 
Department of Energy 
Rocky Flats Office 
P.O. Box 928 
Golden, Colorado 80402-0928 

RE: Operable Uni 
IM/IRA. 

1 ,  88 Hills-de 

Dear Mr. Lockhart, 

On August 22, 7997, EPA met with Mr. Jim Koffer and Mr. Mark 
Burmeister of EG&G to discuss progress of the IM/IRA at Operable 
Unit 1 (OU 11,  881 Hillside. The meeting was arranged by Mr. 
Koffer as a result of EPA's letter of July 29, 1991, requesting 
additional information regarding construction, operation and 
maintenance of the treatment system and proposed french drain. 
EPA learned during the site visit that the treatment system was 
not yet operational. The ultra violetlhydrogen peroxide system 
was in place but not operational, the ion exchange system was not 
installed and the effluent tanks were not fabricated. To date, 
only the piping and motors in place have been tested. 

The Phase II-A construction schedule was designed to have 
the treatment system in place prior to construction of the french 
drain in order to treat water collected in the drain as it is 
constructed. According to Mr. Koffer, construction of the french 
drain influent and effluent lines may begin the last week of 
August, 1991. As a result of the delayed treatment system 
completion, water collected during the french drain construction 
cannot be treated. 

The August 5, 1991, milestone date, as specified in the 
Interagency Agreement (IAG) for IM/IRA testing is predicated on 
completing construction of the treatment system (Phase II-A) in 
order to effectively treat and manage water generated during 
construction of the interceptor system. EPA and CDH believe that 
the testing performed did not meet the intent of the August 5, 
1991, IAG milestone. Failure to comply with the terms or 
conditions of the IAG as it relates to the OU 1 IM/IRA, is a 
violation of the IAG and is subject to stipulated penalties. 

Additionally, DOE submitted a followup letter (August 21, 



1991)  i n  response t o  EPA's J u l y ,  2 9 ,  1991 l e t t e r .  DOE requested 
a n  A p r i l ,  1992 ,  s u b m i t t a l  d a t e  f o r  treatment system o p e r a t i o n ,  
maintenance, sampling and QA/QC p l a n s .  T h e s e  p l a n s  m u s t  be 
submitted p r i o r  t o  t o t a l  system t e s t i n g  scheduled f o r  Apr i l  o f  
1992 ,  i n  order  t o  review and r e v i s e  t h e  p l a n s  p r i o r  t o  t e s t i n g .  

EPA and CDH would l i k e  t o  d i s c u s s  t h e  impact o f  t h e  d e l a y s  
a t  t h e  O U  1 I M / I R A  treatment system w i t h  you and your s t a f f .  
Please c o n t a c t  M r .  M a r t i n  Hestmark a t  ( 3 0 3 )  294-1134 f o r  EPA and 
M r .  Gary Baughman a t  ( 3 0 3 )  3 3 1 - 4 8 4 7  by September 9 ,  1991 ,  t o  
arrange  a meeting. 

.," 

S i n c e r e l y ,  

h b L  ( L W  
M a r t i n  Hestmark, Manager Gary %. Bauqhman, U n i t  Leader 
Rocky F l a t s  P r o j e c t  Hazardous Materials and 

Waste Management D i v i s i o n  

cc: P a t r i c i a  C o r b e t t a ,  EPA 
Peter O r n s t e i n ,  EPA 
Noreen Matsuura, CDH 
Tom O l s e n ,  DOE 
J i m  K o f f e r ,  EG&G 
Cindy Gee, EG&G 
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